J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 26 Aug 2005

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)	
CCJO	CJCS Approved – 3 Aug 05
	Formal publication announcement now likely via DJ7 Message (EOM Aug 05)
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Security	Revision discussed at JCSG workshop 24 Aug 05
	Version 1.5 submitted to Joint Staff J7 for 06 Planner coord on 24 Aug 05
	Author: USNORTHCOM (J5)
Strategic Deterrence	Revision discussed at JCSSG workshop 24 Aug 05
	Revision IPR to JCS TBD
	Author: USSTRATCOM (J8)

As of 26 Aug 2005

Joint Concept Status

Major Combat Operations	**Revision discussed at JCSG workshop 24 Aug 05**
	Version 1.5 distributed for AO comment; 12 and 18 Aug met w/JFCOM to discuss rework and way ahead; Requesting IPR to OPSDEPS & JCS 12 and 14 Oct 05
	Author: USJFCOM (J9)
Stability Operations	**Revision 1.1 in work. Revision discussed at JCSG workshop 24 Aug 05**
	Stability, Security, Transition, and Reconstruction Operations Experiment 20-22 Sept 05 **Requesting IPR to OPSDEPS & JCS 12 and 14 Oct 05**
	Author: USJFCOM (J9)
JOINT FUNCTIONAL CONCEPTS	
Training	**First draft pending**
	Timeline TBD (aiming for Dec 05 completion)
	Author: OUSD (P&R) (Trng FCB)
Force Management	**JROC approved 4 Aug 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FM FCB))
Net Centric	**JROC approved 7 Apr 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J6 (NC FCB)

As of 26 Aug 2005

Joint Concept Status

Battlespace Awareness	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07 (note: will be revised by USJFCOM J2)
	Author: Joint Staff J2 (C2 FCB)
Force Application	**JROC approved Feb 04**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FP FCB)

As of 26 Aug 2005

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	CBA terminated at FNA in Feb 05
	JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	FSA briefed to JCB 14 Jun 05
	FSA brief to JCB 16 Sep 05 / FSA brief to JROC 29 Sep 05
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike	JCB FNA brief 29 Jul 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	FNA concluded; USA sponsored JCD submitted 22 Aug 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	Approved by JCS TANK 1 Aug 05
	CBA study plan complete by 1 Oct 05
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 26 Aug 2005

Joint Concept Status

Joint Logistics	**GO/FO staffing completed 9 Aug**
	Comment Resolution Conference Sep 05 / date TBD
	Author: USA (G4) & USTRANSCOM / CBA conducted by Joint Staff J4 (JL FCB)
Joint Command and Control	**Endorsed by JROC 18 Aug 05**
	JCS approval brief 29 Aug 05
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**24 Aug JCS IPR brief**
	Out for GO/FO coord/due 29 Sep 05
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**DJS memo directing development Aug 05**
	JCS IPR Sep/Oct 05
	Author: USSTRATCOM (J8) / CBA conducted by USSTRATCOM (J8)

As of 26 Aug 2005